FEHR GRAHAM
ENGINEERING & ENVIRONMENTAL

Memo to: Mr. Russ Stokes - Mayor From: Fehr Graham
Subject: Monthly Engineering Report - May Date: June 17, 2015

**A. MFT Projects:**
Documentation is under review by IDOT.

**B. DCEO Grants:**
The parks grant modification is on hold until further notice. The turbo blower has been delayed until the next grant cycle.

**C. Miscellaneous Items:**

- Attendance at DSATS meetings.
- Attendance at Board meetings, as requested.
- Building permit engineering review, as needed.
- Sidewalk and driveway inspections, as necessary.
- Monthly NPDES inspections.

Respectfully Submitted,

Brandy C. Williams

Brandy. C. Williams, PE, PLS
Project Engineer

L:\Documents\Sec 2005\45201\0 - Monthly Reports\May 2015 Eng Report.docx