FEHR GRAHAM
ENGINEERING & ENVIRONMENTAL

Memo to: Mr. Russ Stokes – Mayor
Subject: Monthly Engineering Report – September

From: Fehr Graham
Date: October 22, 2015

A. MFT Project:
This year's project is scheduled to begin late October and take about two weeks to complete.

B. Chestnut Grove:
The proposal by Montalbano has been accepted with modifications by the IEPA and AAG. The Town is in process of reviewing and providing input.

C. Water Reclamation Plant:
The dams were inspected and reports completed to remain in conformance with the current IDNR permit.

D. Miscellaneous Items:

- Attendance at DSATS meetings.
- Attendance at Board meetings, as requested.
- Building permit engineering review, as needed.
- Sidewalk and driveway inspections, as necessary.
- Monthly NPDES inspections.

Respectfully Submitted,

Brandy C. Williams

Brandy. C. Williams, PE, PLS
Project Engineer

L:\Documents\Sec 2005\45201\0 - Monthly Reports\September 2015 Eng Report.docx