FEHR GRAHAM
ENGINEERING & ENVIRONMENTAL

Memo to: Mr. Russ Stokes – Mayor
Subject: Monthly Engineering Report – March

From: Fehr Graham
Date: April 22, 2015

A. North Avenue Lift Station:
The Town has received the final disbursement from IEPA. The IEPA has provided the payment plan information including dates and amounts.

B. MFT Projects:
Quantities and budgets have been prepared. Upon final approval, IDOT documentation will be submitted.

C. DCEO Grants:
The parks grant modification is on hold until further notice. The turbo blower has been delayed until the next grant cycle.

D. Miscellaneous Items:

- Attendance at DSATS meetings.
- Attendance at Board meetings, as requested.
- Building permit engineering review, as needed.
- Sidewalk and driveway inspections, as necessary.
- Monthly NPDES inspections.

Respectfully Submitted,

Brandy C. Williams

Brandy. C. Williams, PE, PLS
Project Engineer

L:\Documents\Sec 2005\45201\0 - Monthly Reports\March 2015 Eng Report.docx