FEHR GRAHAM
ENGINEERING & ENVIRONMENTAL

Memo to: Mr. Russ Stokes – Mayor
Subject: Monthly Engineering Report - December

From: Fehr Graham
Date: December 31, 2014

A. North Avenue Lift Station:

The project is completed and operating as expected. The final pay request will be submitted in January.

B. MFT Projects

A preliminary list of possible MFT projects has been completed. Additional areas may be added or eliminated after meeting with the Town.

C. Miscellaneous Items:

- Attendance at DSATS meetings.
- Attendance at Board meetings, as requested.
- Building permit engineering review, as needed.
- Sidewalk and driveway inspections, as necessary.
- Monthly NPDES inspections.

Respectfully Submitted,

Brandy C. Williams

Brandy. C. Williams, PE, PLS
Project Engineer

L:\Documents\Sec 2005\45201\0 - Monthly Reports\December 2014 Eng Report.docx