FEHR GRAHAM
ENGINEERING & ENVIRONMENTAL

Memo to: Mr. Russ Stokes – Mayor
Subject: Monthly Engineering Report – July

From: Fehr Graham
Date: August 19, 2015

A. MFT Projects:
IDOT documents are being prepared.

B. DCEO Grants:
The parks grant modification is under final review. The turbo blower has been delayed until the next grant cycle.

C. Richland Trails:
The Notice of Termination (NOT) of the NPDES permit is under review by the DeKalb County Soil & Water Conservation District and the IEPA.

D. Chestnut Grove:
The proposal by Montalbano has been accepted with modifications by the IEPA and AAG. The Town is in process of reviewing and providing input.

C. Miscellaneous Items:

- Attendance at DSATS meetings.
- Attendance at Board meetings, as requested.
- Building permit engineering review, as needed.
- Sidewalk and driveway inspections, as necessary.
- Monthly NPDES inspections.

Respectfully Submitted,

Brandy C. Williams

Brandy. C. Williams, PE, PLS
Project Engineer

L:\Documents\Sec 2005\45201\0 - Monthly Reports\July 2015 Eng Report.docx