FEHR GRAHAM
ENGINEERING & ENVIRONMENTAL

Memo to: Mr. Russ Stokes – Mayor
Subject: Monthly Engineering Report - January

From: Fehr Graham
Date: February 18, 2015

A. North Avenue Lift Station:
The project is completed and operating as expected. The contractor's final pay request is anticipated in February.

B. MFT Projects:
Quantities takeoffs for possible MFT projects have started. Budgetary costs will be provided to the Town for approval.

C. DCEO Grants:
The parks grant modification is on hold until further notice. The turbo blower has received preliminary approval.

D. Miscellaneous Items:

- Attendance at DSATS meetings.
- Attendance at Board meetings, as requested.
- Building permit engineering review, as needed.
- Sidewalk and driveway inspections, as necessary.
- Monthly NPDES inspections.

Respectfully Submitted,

Brandy C. Williams

Brandy. C. Williams, PE, PLS
Project Engineer

L:\Documents\Sec 2005\45201\0 - Monthly Reports\January 2015 Eng Report.docx